
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:57 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 368 Date: 12-Dec-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 556

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Process RFI
3845R01. Misc MEP paperwork and write diaries.

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Pipe Testing

The FWS crew, including Josh Johnson, worked on chlorinating the 2" Tower DW line and 2 1/2" DW line
along the north barrier of the EB bridge. At 0930, the chlorination contractor arrived, and Josh Johnson
climbed the tower ladder to bleed the valves, and the rest of the crew bled the deck valves. Chlorination
was completed by 1000, and the crew returned to Pier 7 to stow equipment.

124 0-000-000.124

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Pipe Testing

The testing of the 3" Tower CA line is complete.

127 0-000-000.127

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 368 Date: 12-Dec-2013 Thursday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.00 0.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson, started installing the blow-down pipes on the air relief valves for
the 10 NSP CCSF Sewer Main, per the direction given in the response to RF 3517, finishing at 1230.

001 0-MSI-EFA.187

Bid Item: 001 0-LCL-ELS.342CCO-342 Lane Closures

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mobilization to and
demobilization from job site.
Tom Colombo informed me that the crew arrived at Pier 7 at 0600 and began loading equipment. At 0700,
they were informed the lane closure was in place, and the crew was at the tower access on the EB bridge
at 0730.

At approximately 1215, the crew finished the work along the bridge closure, and began loading equipment.
AT 1230, they left the bridge and arrived at Pier 7 at 1245. By 1315, they had finished unloading
equipment and the crew spent the rest of the shift meeting with Tom Colombo preparing for the next day's
activities.

Tom Colombo spent approximately 1 hour traveling to and from the bridge to oversee the work as general
foreman.

001 0-LCL-ELS.342
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